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Ac#ve Projects

Ciammont PROPAT Oemo POR0035-03 $ 4,132,849.00 $ 764,111.27 $ 3,368,737.73 Completed Completed

Envtronmentel ReetoraUon/Pasaalc Project POR0035-04 $ 2,000,000.00 $ 2,933,756.00 $ (933,756.00) ActJve/NJDOT Onging

HRF Harbor Contaminant Modeling POR0035-07 $ 2,900,000.00 $ 2,900,000.00 Active/PANYNJ PANYNJ to adminis_r, Annex M rood of $112,973

HRF Quality Assurance Officer POR0035-08 $ 160,000.00 $ 160,000.00 Active/PANYNJ PANYNJ to administer

NJDEP Toxlce Workplan POR0035-10 $ 9,500,000.00 $ 9,500,000.00 ActJveJNJDEP Funds transfen'ed to NJDEP

NJDEP Landfill Demo_on Project POR0035-11 $ 2,000,000.00 $ 1,773,000.00 $ 227,000.00 Completed Transfer excess funds _) POR0035-26

NJDOT Publlc Outreach POR0035-16 $ 150,000.00 $ 150,000.00 $ Funds rac'd

NJDOT Roadway Embankment Project POR0035-17 $ 6,000,000.00 $ 5,202,000.00 $ 798,000.00 Completed Transfer excess funds to POR0035-26

NJMSC Air Quality Monltodng POR0035-19 $ 584,268.00 $ 1,211,478.00 $ (627,210.00) ActJvelNJDOT Contract mode from excess funds

USACE Red Hook Anchorages POR0035-31 $ 377,776.00 $ 377,776.00 PANYNJ to process PANYNJ to administer

Ciarsmont Channel Deepening POR0035-32 $ 2,100,000.00 $ 2,072,605.29 $ 27,394.71 Completed Completed

Center For Advanced Infmetructum and Trans POR0035-34 $50,000.00 $ (50,000.00) Completed completed, from excess funds

-- -" Comprehensive Port Improvement Plan N/A $ 2,500,000.00 $ 2,500,000.00 Active/PANYNJ PANYNJ to administer

Port Jeraey Channel PCA insurance N/A $ 236,000.00 $ 236,000.00 Active/PANYNJ PANYNJ to adminisfer

Port Jersey Channel Enginesdn 9 Support N/A $ 500,000.00 $ 500,000.00 ActivalPANYNJ PANYNJ to administer

PORTS-Phaea Iil N/A $ 95,000.00 $ 95,000.00 Completed PANYNJ to administer

PORTS-Phasa N, V, VI & VII N/A $ 387,500.00 $ 387,500.00 AntivalPANYNJ PANYNJ to administer

'Toxlc WPICARP mod #1 and #2 N/A $ 216,168.00 $ 216,168.00 ActJve]PANYNJ PANYNJ to administer

Rutgera Task Order #154, Deep Soil Mixing POR0035-36 $ 418,000.00 $ (418,000.00) Completed From excess funds

Rutgem TO #157, Passaic River Hydrdynam POR0035-37 $ 316,244.00 $ (316,244.00) ActJve/NJDOT From excess funds, reduced 35-04 per Angela

Completed Projects

NrGuard-Phase I POR0035-01 $ 506,630.00 $ 251,870.00 $ 254,760.00 Complete Close out project, xsfer excess fends to POR0035-025

AirGuard-Phasa II POR0035-02 $ 177,430.00 $ 272,015.00 $ (94,585.00) Terminated Close out project, xsfer from excess funds

AJrGuard-Phasa I ulitllitiea $ 91,694.82 $ (91,694.82) Complete (waiver) Close out project, xsfer fi'om excess funds

Harbor Sldmer Pollution Prevention Project POR0035-06 $ 500,000.00 $ 500,000.00 Complete

Newark Bay Confined Disposal Facility POR0035-09 $ 14,500,000.00 $ 14,500,000.00 Complete

NJDEP MIolsh Park POR0035-12 Complete Closed NJMR Memo 1/11/01

NJDEP PROPAT Pilot POR0035-13 $ 867,151.00 $ 867,151.00 Terminated Funds transferred to NJDEP

NJDEP-Zero Valence Iron Powder Demo POR0035-14 $ 110,000.00 $ 110,000.00 Complete

NJDOT intermodal Economic Development POR0035-15 Terminated Closed NJMR Memo 1111/01

NJDOT Demonstration Project (SDMTI) POR0035-18 $ 117,000.00 $ 117,000.00 Complete

NJ USGS KVK Study POR0035-20 $ 3,980.00 $ 3,980.00 PANYNJ completed

Pennsylvania Minsa Reclamation-Phase I POR0035-21 $ 2,610,000.00 $ 1,923,757.00 $ 686,243.00 Complete Perth Amboy roimbum, xfer excess to POR0035-26

Personnel POR0035-22 $ 525,000.00 $ 525,000.00 CSA-POR0036-00"

Port Jersey Channel 50' Study POR0035-23 $ 57,363.00 $ 57,363.00 PANYNJ completed

PORTS POR0035-24 $ 150,000.00 $ 150,000.00 PANYNJ completed

PORTS-Phase II POR0035-25 $ 150,000.00 $ 150,000.00 PANYNJ completed

Reaches B, C, D-PA MInea Reclamation POR0035-27 $ $ Complete Closed NJMR Memo 1/11/01

River Terminals POR0035-28 Terminted Closed NJMR Memo 1111/01

USACE Arthur Kill 45' Study POR0035-29 $ 1,000,000.00 $ 1,000,000.00 PANYNJ completed

USACE Hadbor Navigation Study POR0035-30 $ 3,000,000.00 $ 3,000,000.00 PANYNJ completed

HMDC Red Clay landfill POR0035-05 $ 3,000,000.00 $ 3,000,000.00 Funds mc'd, Terminated Close out project, xsfer excess funds to POR0035-026
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Po_ Jemey Channel Sampling and Testing NIA $ 140,000.00 $ 140,000.00 PANYNJ comp!_l

KVK Contract 7 dlffemntlal costs NIA $ 4,000.000.00 $4,000,000.00 PANYNJ pald USACE

TOTAL $ 65,254,115.00 $ 59,423,469.38 $ 5,830,645.62

Perth Amboy Reimbursement $365,076.00 Complete

NBCDF FEMA Capacity Reimbursement $ 4,524,058.00 Complete Voucher submit_d for payment to NJDOT

Total Uncommitted funds ($65M-cost of project) $ 5,576,530.62

TOTAL FUNDS AVAILABLE $10,465,664.62

NJDOT Contingency Fund (cash on hand) POR0035-26 $ 6,195,721.62 Includes Perth Amboy Reimbursement Plus excess funds

1/23/2008


